



# Territory Kidney Care Project Update

**December 2018 Update**

## Project Governance

A Steering Committee with broad health service representation meets monthly to guide the project team. Committee members:

Alan Cass	Menzies, Director
Gill Gorham	Menzies, Program Manager Renal Health (Chair)
Asanga Abeyaratne	TEHS, Nephrologist and Project Clinical Lead
Sam Heard	Medical Director CAAC
Pam Wood	TEHS, Director Renal Integration Project
Liz Moore	AMSANT, Public Health Medical Officer
Juliette Mundy	Miwatj, Project Manager
Tamsin Cockayne	NT PHN, Executive Manager, Clinical
Adam Brownhill	Urapuntja Health Service, Senior Medical Officer
Keith Forrest	TEHS, Senior Rural Medical Practitioner, Chronic Conditions
Louise Maple-Brown	Menzies/TEHS, Clinical Director Endocrinology
Leslie Manda	CAHS, Director of Projects
David Reeve	CAHS, A/GM Primary Health Care
Paul Burgess	TEHS, Clinical Director Coordinated Care
Ian Pollock	DoH, Chief Data Officer
Shaurin Shah	Lead Enterprise Architect, CCSRP
Steve Buchanan	Menzies, Head Data Management
Sarah Robinson	DoH A/Senior Nurse Policy Consultant

The last two months of the build and development phase of the TKC have been very busy with both stakeholder engagement and application engineering. The Clinical Reference Group Workshops were held in Darwin and Alice Springs on the same day linked via video. Clinicians and health services had the opportunity to provide input



Attendees of the Darwin Clinical Reference Group Workshop November

into the development of TKC feedback and reporting mechanisms, and validated clinical knowledge acquisition processes.


Presentation and update sessions were also conducted with several health services providing further opportunity for feedback. The Technical Reference Group also met and continues to provide valuable input on technical development and requirements adjustments.

Feedback on the Draft TKC Business Rules & Data Dictionary and Draft Participation Agreement V0.1 circulated for comment has been incorporated and the Draft Participation Agreement V0.2 has now been circulated more broadly requesting feedback by mid-January. Participation Agreement V0.3 will be presented to the TKC Steering committee at the end of January. The detailed TKC project report was provided to Key Decision makers and executive teams, and update presentations also offered.

External data validation is in progress, and test plans are in development in preparation for release of TKC Version 1 early 2019. TKC FAQs have been updated to better reflect consultation occurring.

The TKC Project team would like to take this opportunity to thank all contributors to the project in 2018, wish you all a happy and safe festive season and look forward to continuing and building these partnerships in 2019

## Phase Two Progress and Time Line



If you would like any further information please contact the Project Manager.

E: [june.fairless@menzies.edu.au](mailto:june.fairless@menzies.edu.au)

Ph: 08 89468656



