



Territory Kidney Care


Project Update

The build and development phase of the TKC system has continued with efforts focused on the areas of knowledge acquisition and engineering. A significant amount of work has been completed in relation to the development of the clinical decision support system. The technical translation of clinical decision trees and risk stratifications is crucial to developing an accurate computerised knowledge base. It is an iterative and incremental process that requires broad consultation.

The TKC Business Rules and Data Dictionary is being circulated for comment. This is a living document and will be updated throughout phase three. Validation and User Acceptance Testing (UAT) is on track with draft example reports developed with participating health services. Stakeholder engagement sessions are scheduled with clinicians and health services during the Clinical Reference Group Workshop, which will take place on November 22nd.

Recruitment of the CKD Health Informatics RN is in progress and interviews are expected to take place within the next few weeks. These activities will further inform the design, development and implementation of the TKC reporting functionality.

Preparation for TKC to move into the production environment is underway. A draft participation and data governance document has been circulated to participant services and development to meet the DoH technical and governance standards for integration into production environment is proceeding.



October 2018 Update

The project and team

Project Governance

A Steering Committee with broad health service representation meets monthly to guide the project team.

Committee members:

Alan Cass	Menzies, Director
Gill Gorham	Menzies, Program Manager Renal Health (Chair)
Asanga Abeyaratne	TEHS, Nephrologist and Project Clinical Lead
Sam Heard	Medical Director CAAC
Pam Wood	TEHS, Director Renal Integration Project
Liz Moore	AMSANT, Public Health Medical Officer
Juliette Mundy	Miwatj, Project Manager
Tamsin Cockayne	NT PHN, Executive Manager, Clinical
Adam Brownhill	Urapuntja Health Service, Senior Medical Officer
Keith Forrest	TEHS, Senior Rural Medical Practitioner, Chronic Conditions
Louise Maple-Brown	Menzies/TEHS, Clinical Director Endocrinology
Leslie Manda	CAHS, Director of Quality
David Reeve	CAHS, A/GM Primary Health Care
Paul Burgess	TEHS, Clinical Director Coordinated Care
Ian Pollock	DoH, Chief Data Officer
Shaurin Shah	Lead Enterprise Architect, CCSRP
Steve Buchanan	Menzies, Head Data Management
Sarah Robinson	DoH A/Senior Nurse Policy Consultant

Project Team

- Dr Asanga Abeyaratne - Clinical Lead
- Gillian Gorham - Project Director
- June Fairless – Project Manager

